
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

8:18 PM
Run date

Time

Reviewer: Jefferson, Paul 11-Apr-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 023 Date: 17-Jun-2013 Monday

Approved Date:

Shift Hours: 07:00 AM 07:30 PM Break: Over Time:

Const Calendar Day: 378

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 325 - Conco - Don McDowell (Carpenter FM - 8 hours), Ralph Gomez, Jorge Gomez, Marcus
McDowell, Jim Medina, Sal Aldana, Pedro Estrada, Ricky Valenzuela, Robert Garcia, Danny McDowell all
Carpenters. Everyone worked 8 regular hours unless otherwise noted.

Today Conco continues drilling #25 dowels.
Conco is also working on the E2 Soffit Beam mock-up.

CCO 327 - ABF - Surveyors onsite. ABF is fabricating new access structure at pier 7. They are also
building wooden frames E2 Retrofit. ABF is also supporting all sub-contractors on site. ABF has 2-3
engineers on site 10 to 12 hours plus safety for 2.5 hours. ABF has various equipment onsite difficult to
verify all equipment in use for this CCO.

Equipment:
Total Station - 15 Reg Hrs
Leica Level 2 each - 15 Reg Hrs
220 KW Generator - 12 Reg Hrs
W2 Elevator - 2 Reg Hrs
6 pick up - various hrs
60 ton hydro crane - 12 Reg Hrs
19 Radios - various Hrs
3 Welders - 10 Reg Hrs each
3 Grinders - 5 Reg Hrs each
Extendable Fork - 6 Reg Hrs
3 Torches - 5 Reg Hrs each

CCO 314 - ABF - See B. Brignano's dirary for ABF labor and equipment.

CCO 319 - In Place Machining (NPM) - 3 workers - T. Rouse (Tech), D. Odee (Tech), S. Mentovay
(Tech) - 8 Reg Hrs and 4 OT Hrs. Set up equipment for angle machining on E2W west side. Also they
continue drilling holes on the E2W east face.

Inspectors Remarks:

I worked 1 hour OT to cover field operations.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 023 Date: 17-Jun-2013 Monday

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GEN AARON KENTIronworker 0.00 0.00 2.50 2.50

JNM Kit LouchaneyWelder 8.00 2.00 0.00 10.00

APP NICOLE ZBYCZIKSurveyor 8.00 0.00 0.00 8.00

APP REGINALD HUMPHREYIronworker 8.00 2.00 0.00 10.00

JNM EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM CHRISTOPHER BOWLESIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 1.00 2.00 0.00 3.00

JNM HOWARD SCHROYEROperator 0.00 0.00 2.50 2.50

GEN John PerineIronworker 4.00 1.00 0.00 5.00

THOMAS FINNEGAN 8.00 0.50 0.00 8.50

OTH DAVID ADAMSSurveyor 2.00 0.00 0.00 2.00
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